

2D LiDAR Mapping

LiStars


Zac Swisher, Sneha Patel, Jamil Velez, Bryton Montgomery

GitHub repository: <https://github.com/swisherrr/2D-lidar-mapping>

Trello board: <https://trello.com/w/listsars2/>

Sprint 3

Trello board



Done 🏆

🔊 | 📎 | ... | ✕

✓ Create mount for wheels

+ Add | ⌚ Dates | 📝 Checklist | 👤 Members | 📎 Attachment

Labels

Story Points Dependencies

Must Have

+

3

Set dependency

≡ Description

Add a more detailed description...

🔗 Card Dependencies

[Remove...](#)

Blocks [Assemble the sensor + wheels + mount + Raspberry PI b...](#)

💬 Comments and activity

[Hide details](#)

Write a comment...

- SP** Sneha Patel moved this card from Doing to Done 🏆
[7 minutes ago](#)
- SP** Sneha Patel marked this card as complete
[7 minutes ago](#)
- SP** Sneha Patel moved this card from Sprint Backlog to Doing
[9 hours ago](#)
- SP** Sneha Patel attached [Blocks Assemble the sensor + wheels + mount + Raspberry PI](#) to this card
[9 hours ago](#)
[Reply](#)
- Z** zs added this card to Sprint Backlog
[30 Nov 2025, 16:23](#)

Done 🏆

🔊 | 📎 | ... | ✕

✔ Data Export as CSV,SVG

+ Add

🕒 Dates

☑ Checklist

📎 Attachment

Members

JV

+

Labels

Could Have

+

Story Points

3

Dependencies

Set dependency

☰ Description

Add a more detailed description...

☑ Checklist

Hide checked items

Delete

100%

☑ Create python script to export obstacle data as CSV

☑ Option to export as SVG

Add an item

💬 Comments and activity

Hide details

Write a comment...

SP Sneha Patel completed Option to export as SVG on this card
[9 hours ago](#)

SP Sneha Patel completed Create python script to export obstacle data as CSV on this card
[9 hours ago](#)

JV Jamil Velez marked this card as complete
[30 Nov 2025, 14:24](#)

JV Jamil Velez moved this card from Sprint Backlog to Done
[30 Nov 2025, 14:24](#)

JV Jamil Velez [30 Nov 2025, 14:24](#)

Finished in Sprint 2 by Zach

@ • Reply

JV Jamil Velez joined this card
[14 Oct 2025, 16:22](#)

SP Sneha Patel deleted the Is blocked by Map obstacles via LiDAR sensor attachment from this card
[14 Oct 2025, 15:17](#)

Z zs attached Is blocked by Map obstacles via LiDAR sensor to this card

Done 🏆

🔊 📎 ... ✕

✅ Assemble the sensor + wheels + mount + Raspberry PI

+ Add

Labels

Story Points

Dependencies

Must Have

+

5

Set dependency

☰ Description

Add a more detailed description...

🔗 Card Dependencies

[Remove...](#)

Is blocked by [Create mount for wheels](#) by unassigned

☑ Checklist

Hide checked items

Delete

100%

- ✓ Assemble wheels
- ✓ Mount the sensor
- ✓ Mount the Raspberry Pi
- ✓ Connect all components

Add an item

💬 Comments and activity

Hide details

Write a comment...

- SP Sneha Patel completed Connect all components on this card
[6 minutes ago](#)
- SP Sneha Patel completed Mount the Raspberry Pi on this card
[6 minutes ago](#)
- SP Sneha Patel completed Mount the sensor on this card
[6 minutes ago](#)
- SP Sneha Patel completed Assemble wheels on this card
[6 minutes ago](#)
- SP Sneha Patel moved this card from Doing to Done 🏆
[7 minutes ago](#)
- SP Sneha Patel marked this card as complete
[8 minutes ago](#)
- SP Sneha Patel moved this card from Sprint Backlog to Doing
[9 hours ago](#)
- SP Sneha Patel added Checklist to this card
[9 hours ago](#)
- SP Sneha Patel attached [Is blocked by Create mount for wheels](#) to this card
[9 hours ago](#)

Done 🌟

🔊 | 🖼️ | ... | ✕

✓ Maps obstacles within radius 360 degrees

+ Add | ⌚ Dates | 📝 Checklist | 📎 Attachment

Members | Labels | Story Points | Dependencies

BM + Must Have + 3 Set dependency

≡ Description

Add a more detailed description...

🔗 Card Dependencies

[Remove...](#)

Is blocked by [Map obstacles via LiDAR sensor](#) by Jamil Velez

💬 Comments and activity

[Hide details](#)

Write a comment...

- JV** **Jamil Velez** marked this card as complete
[1 Dec 2025, 08:47](#)
- Z** **zs** moved this card from Sprint Backlog to Done 🌟
[30 Nov 2025, 16:22](#)
- BM** **Bryton Montgomery** joined this card
[21 Oct 2025, 08:41](#)
- Z** **zs** attached [Is blocked by Map obstacles via LiDAR sensor](#) to this card
[14 Oct 2025, 15:16](#)
[Reply](#)
- Z** **zs** moved this card from Sprint 3 to Backlog
[26 Sept 2025, 15:21](#)

GitHub Contributions

