

# 2D LiDAR Mapping

## LiStars


Zac Swisher, Sneha Patel, Jamil Velez, Bryton Montgomery

GitHub repository: <https://github.com/swisherrr/2D-lidar-mapping>

Trello board: <https://trello.com/w/listsars2/>

## Sprint 2

### Trello board



Done 🏆

🔊 | 🖨️ | 👁️ | ... | ✕

## ✓ Assemble LiDAR Sensor & motor on 3D-printed mount

+ Add

🕒 Dates

📋 Checklist

📎 Attachment

Members

SP

BM

+

Labels

Must Have

+

Story Points

2

Dependencies

Set dependency

### ☰ Description

Add a more detailed description...

### 🔗 Card Dependencies

[Remove...](#)

Is blocked by [Create Mount for Sensor](#) by Sneha Patel

### 🗨️ Comments and activity

[Hide details](#)

Write a comment...

**Z** **zs** moved this card from Sprint Backlog to Done 🏆  
[19 Nov 2025, 10:56](#)

**SP** **Sneha Patel** marked this card as complete  
[16 Nov 2025, 11:02](#)

**BM** **Bryton Montgomery** joined this card  
[21 Oct 2025, 08:41](#)

**SP** **Sneha Patel** joined this card  
[14 Oct 2025, 15:22](#)

**Z** **zs** attached [Is blocked by Create Mount for Sensor](#) to this card  
[14 Oct 2025, 15:15](#)  
[Reply](#)

**Z** **zs** added this card to Backlog  
[26 Sept 2025, 15:34](#)

Done 🏠

🔊 | 🖨️ | ... | ✕

## ✓ Maps obstacles within radius 360 degrees

+ Add

🕒 Dates

☑ Checklist

📎 Attachment

Members

Labels

Story Points

Dependencies

JV

+

Should Have

+

3

Set dependency

### ☰ Description

Edit

ie., Sensor rotates 360 degrees

### 🔗 Card Dependencies

Remove...

Is blocked by [Map obstacles via LiDAR sensor](#) by Jamil Velez

### 🗨️ Comments and activity

Hide details

Write a comment...

JV

Jamil Velez moved this card from Sprint Backlog to Done



[21 Nov 2025, 11:57](#)

JV

Jamil Velez marked this card as complete

[21 Nov 2025, 11:57](#)

Z

zs left this card

[8 Nov 2025, 16:54](#)

JV

Jamil Velez joined this card

[22 Oct 2025, 09:34](#)

Z

zs joined this card

[14 Oct 2025, 15:21](#)

Z

zs attached [Is blocked by Map obstacles via LiDAR sensor](#) to this card

[14 Oct 2025, 15:15](#)

[Reply](#)

JV

Jamil Velez moved this card from Sprint 2 to Backlog

[26 Sept 2025, 15:21](#)

Done 🏆

🔊 | 🖨️ | ... | ✕

## ✔ Create README for scripts

+ Add ⌚ Dates ☑ Checklist 📎 Attachment

Members Labels Story Points Dependencies

JV + Could Have + 2 Set dependency

### ☰ Description

Edit

Tutorials for each script on the Github

### ☑ Checklist

Hide checked items

Delete

100%

☑ [DataCapture.py](#)

☑ [Plotscan.py](#)

☑ [ScannerGUI.py](#)

Add an item

### 💬 Comments and activity

Hide details

Write a comment...

JV **Jamil Velez** joined this card  
[5 hours ago](#)

JV **Jamil Velez** moved this card from Sprint Backlog to Done  
[5 hours ago](#)

JV **Jamil Velez** completed ScannerGUI.py on this card  
[5 hours ago](#)

JV **Jamil Velez** completed Plotscan.py on this card  
[5 hours ago](#)

JV **Jamil Velez** completed DataCapture.py on this card  
[5 hours ago](#)

JV **Jamil Velez** marked this card as complete  
[5 hours ago](#)

JV **Jamil Velez** added Checklist to this card  
[6 hours ago](#)

JV **Jamil Velez** added this card to Sprint Backlog  
[6 hours ago](#)

## ○ Create Web GUI to control LiDAR

[+ Add](#)[🕒 Dates](#)[📋 Checklist](#)[📎 Attachment](#)

Members

Labels

Story Points

Dependencies

**z**

+

Must Have

+

3

Set dependency

### ≡ Description

Add a more detailed description...

### ☑ Checklist

[Hide checked items](#)[Delete](#)

100%

- ☒ option-to-start/end-scan
- ☒ live-view-of-scan
- ☒ option-to-change-scan-radius

[Add an item](#)

### 🗉 Comments and activity

[Hide details](#)

- z** **zs** completed option to change scan radius on this card  
[19 Nov 2025, 17:58](#)
- z** **zs** completed live view of scan on this card  
[19 Nov 2025, 17:58](#)
- z** **zs** completed option to start/end scan on this card  
[19 Nov 2025, 17:58](#)
- z** **zs** added Checklist to this card  
[19 Nov 2025, 17:58](#)
- z** **zs** moved this card from In Progress to Testing/Review  
[19 Nov 2025, 17:58](#)
- z** **zs** moved this card from Sprint Backlog to In Progress  
[19 Nov 2025, 10:56](#)
- z** **zs** joined this card  
[8 Nov 2025, 16:53](#)
- z** **zs** added this card to Sprint Backlog  
[8 Nov 2025, 16:53](#)

In Progress ▾

🔊 | 🖨️ | ⋮ | ✕

## ○ Get the sensor working on the raspberry pi

+ Add

🕒 Dates

📋 Checklist

📎 Attachment

Members

Labels

Story Points

Dependencies

BM

+

Should Have

+

2

Set dependency

### ☰ Description

Add a more detailed description...

### 💬 Comments and activity

Hide details

Write a comment...

BM

Bryton Montgomery joined this card

[21 Nov 2025, 13:49](#)

BM

Bryton Montgomery moved this card from Sprint Backlog to In Progress

[21 Nov 2025, 13:48](#)

Z

zs added this card to Sprint Backlog

[17 Nov 2025, 16:30](#)

# GitHub Contributions

## Commits over time

Weekly from 6 Sept 2025 to 22 Nov 2025

